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TRAFFIC CONTROL PLAN
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A. DESCRIPTION OF PROJECT:
This project involves the removal of bridge 13 and portions of its abutments and
foundation. Bridge 13 will be replaced with a precast structure, spanning 56 Feet over
Dish Mill Brook, on new footings along the same alignment. Bridge 13 is located in the
town of Burke, on VT Route 114, approximately .47 miles easterly of the Lyndon/Burke
Town line. The width of the bridge will be increased to 36 feet — 10 inches.

This plan will illustrate T Buck’s intensions on how to safely move traffic and pedestrians
through or around the project site at each stage of the process. In General, T Buck will
attempt to minimize the impacts to the traveling public by channelizing them around the
work and away from the project as the contract specifications describe.

B. APPLICABLE CONTACT INFORMAITON

o Site Superintendent, T Buck Construction:
= Harry Pottle 207-754-2169
harry@tbuckcon.net
Project Manager, T Buck Construction:
= Brian Emmons 207-212-0960 (cell)
207-783-6223 x 205 (office)
brian@tbuckcon.net
o Resident Engineer, Vermont Agency of Transportation:
= Kevin McClure 802-917-4624 (cell)
TBD (Field office)
Kevin.McClure@state.vt.us
Lyndonville, VT Police Station
= Non-Emergency 802-626-1721
= Emergency 9-1-1

o

o

Note: other individuals may be added as necessary.
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C. SCHEDULE OF PHASING
This project will be divided into three phases: Pre-closure, Closure, and Post Closure.
The phases are described below and shown on the applicable sketches in the appendix
of this plan.

e Pre-closure: Mid April — May 25"

Description Start | Stop
Project Survey / Layout 4/20 | 4/24
Installation of erosion control devices 4/20 | 4/23
Installation of traffic control devices 4/20 | 4/24
Installation of temporary bridge 4/27 | 5/1
Pre-excavation of abutment 2 piles 5/4 5/8
Installation of abutment 1 piles 5/4 5/9
Installation abutment 2 piles 5/11 | 5/16

e Closure: May 26" — June 15"
See Critical Path Method Schedule (spec section 900.645)

e Post-closure: June 15t — August 22

Description Start | Stop
Form and place retaining wall footing 6/15 | 6/26
Form and place retaining wall 6/29 | 7/3

Form and place sidewalk (on bridge) 6/15 | 6/19
Form and place Northern Texas rail 6/22 | 6/26
Form and place Southern Texas rail 6/29 | 7/3

Form and place C.I.P. sidewalks 716 7117
Install guardrail and approach rail 7/20 | 7/24
Remove temp traffic barrier 7124 | 7124
Final Pavement 7127 | 7/130




D. EXPLANTION OF PHASING

Pre-closure:

During this phase, traffic will be maintained in one alternating lane controlled by
flaggers during daytime hours and maintained on the existing two lane alignment at
night or whenever possible.

The construction activities related to traffic during this phase will be limited to day time
hours and will consist of installing the temporary traffic bridge and the pre-excavation of
abutment 2 piles and pile installation. The contract requires a minimum of 4 of the 6
abutment 2 piles be installed prior to the bridge closure period. The contract also states
that daily lane closures for the purposes of pre-excavating and installing abutment 2
piles can occur for a maximum of 2 weeks leading up to the bridge closure.

T Buck plans to install a one lane temporary bridge immediately upstream of the
existing bridge to accommodate the single lane of traffic during the day time. The
existing bridge does not offer sufficient width to complete the required work and
maintain traffic. The sketch and calculations in appendix B of this plan depict the
location and details for the temporary bridge. T Buck will need brief sporadic lane
closures during the installation of the temporary bridge before the pile work begins.
Brief sporadic lane closures are defined to be sort in duration (2-3 hours) and only when
necessary (i.e. during equipment moves, material delivery, and launching of temporary)

During this phase pedestrians will either utilize the existing bridge (night time) or the
temporary bridge (day time). Flaggers will control the jobsite during day.

Closure Period:

During this phase, traffic will be detoured around the project site while the bridge is
replaced. The detour plan is given in the contract documents and can be seen on plan
sheet(s) 21-23. Those applicable contract sheets can be seen in appendix B of this
plan. A detailed description of the vehicle detour can be seen in section G of this plan

During this phase pedestrians and bicycles will be able to utilize the temporary bridge
from the pre-closure phase. The bridge will be moved upstream and temporary ramps
will be constructed up to and off of the bridge to minimize any unnecessary earth
disturbance outside of the construction limits. T Buck has obtained permission from
abutting land owners for use of a walkway during the bridge closure. Typical land use
agreements will be available upon request.

Post Closure:

This phase will begin with the opening of the new bridge. T Buck intends to open the
bridge to traffic using temporary traffic barrier to delineate 2 lanes 11’ wide as described
in the contract documents. The typical section can be seen in the picture below. During
daytime hours, traffic may be reduced to one lane during concrete placements, material
delivery, subcontractor work, etc. each night, the bridge will be opened to the 2
specified 11’ lanes.

The construction activities during the phase will include the forming & placing of the



sidewalk(s) and Texas style bridge railing. It will also include the forming and placing of
the retaining wall for the bed & breakfast located near station 26+50 (LT). Once the
guardrail and approach railing is installed, the temporary traffic barrier will be removed.
As soon as the project is relatively complete in terms of curbing, railings, etc, the final
lift(s) of pavement will be installed full width.

Pedestrians will use the new bridge to move through the project limits and when the
barrier is removed, the new permanent sidewalks will be available for use.
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E. TEMPORARY TRAFFIC CONTROL DEVICES

Site Specific

The temporary traffic control devices will be installed in accordance with
the current version of the MUTCD and will generally consist of the

following

Typical Approach Signing

Temporary Traffic Barrier (Jersey barrier)

Type lll Barricades
Traffic Drums and/or Cones

Detour

The detour signing will be layout in accordance with the plans and
specifications. The resident engineer will in involved with the layout and
approve any/all changes and locations of each sign assembly

Portable Changeable Message signs will be placed in the general location
shown on the plans. Again, the resident engineer will have final approval
of locations. The signs will switch between two screens. And the
messages can be seen on sheet 23 of the contract drawings. The
message may be changed if requested by the resident engineer



F. ELAGGING

The flagging subcontractor that will be utilized on this project is ADA Traffic Control and
is located in Bridgewater, VT. Daily and/or weekly slips will be turned into the resident
engineer for payment under item 630.15. In general a discussion will take place with the
resident before the flaggers are scheduled so that all interested parties will be aware
and may comment prior to implementing flagging operations.

The flagging operations should be limited to the pre-closure and post-closure periods.

Flaggers will be equipped with radios and will be able to communicate with all flaggers
to properly direct traffic through the project site.

G. SPECIAL DETOURS

Onsite Temporary Bridge:

The temporary bridge will be installed so to keep traffic away from pile driving
operations during the pre-closure phase. When the temporary bridge is no longer
needed for traffic, it will be relocated upstream of the bridge and utilized as a pedestrian
bridge during the closure period.

During the closure, traffic will be maintained on a regional detour via routs VT114, VT
105, VT 5A, VT 16 and US 5 between East Burke, Brighton, Charleston, Westmore, and
Lyndon. Interstate 91 between exits 23 and 25 will also be used. The off-site vehicle
detour is shown in great detail on plan sheets 21-22 of the contract drawings. For
reference, those sheets are included in this plan in Appendix A

H. NIGHT WORKING PLAN

There is no night work anticipated during the pre-closure period.

During the closure period, all night work will be performed in accordance with local and
state regulations including adhering to the approved lighting plan.

There is no night work anticipated in the post-closure period.



APPENDIX A

SIGN SCHEDULE

IMAGE MUTCD | QUANT. | SIZE TEXT
ID NO.

’ W20-1 2 48" X48" ROAD WORK AHEAD
’ W20-1 2 48"X48” ROAD WORK 1000 FT
‘ W20-1 2 48" X48" ROAD WORK 500 FT
’ W20-4 2 48" X48" ONE LANE ROAD AHEAD
- G20-2A 2 48" X24" END ROAD WORK
’ W20-7A 2 48" X48" FLAGGER SYMBOL
’ W3-4 2 48 x 48 BE PREPARED TO STOP
’ we-3 2 48”x48” PAVEMENT ENDS
0 ws-1 2 487X48” BUMP
- Wis 2 | aexaer ARROW

NOTE: 1. TYPICAL SIGNGS SHOWN. Other signs may be used as needed or as directed by the Resident Engineer.
NOTE: 2. Detour sign package included in Appendix B — Plan and Details (see sheet 23 of contract drawings.



APENDIX B

PLANS AND DETAILS
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consfruction equipment

(typical)

type 3 barricades

BEARING
EMPORARY BRIDGE
DEMO PART OF EXISTING WIN Q%T ‘
IF IT INTERFERES WITH EXACT ‘Eé{ BEARING . . = |
TRANSOM LOCATION OF TEMPORARY BRIDGE |
TEMPORARY BRIDGE ut = \ g in]
. 2+39.93 S
' ) S
g eq ©
\\\\\\\\\\\\\ . . 4d [ 4 o 2\ %0 28‘\—@@
\\\\ \\\\ =z ;,‘//ji: N
AN\ 9 e

CURVE DATA

B

L_J °© typical approximately 5 N \1;:::; —~::"::i?:::::::::;/ ® ZI = 5;37-;80 31" Rt.
= as shiown \\ S 7 R = 150.00 ft
i o6 o [E— w— =\ A é// //, N
) T - (0] O~ 7 V//// \\\\X;\“‘;”"w o /\7}\“\\ éllll””ll a2
1+00 O V2 A
24+00 o Q__ \\l\ 7 - 0 O =ig -g [‘ i - l "‘
= - N 2 % S
- [ ] o ’ CURVE DATA VS
79 T N NN e D Ok
< o\ O 50,00, Y
/\ﬁ’/\ T ] " drum (tyRrigal) 35.48 ft o
J \ CURVE DATA RELOCATE BRIDGE “UPST FOR
SURVEDAIA AT PR PEDESTRIAN TRAFFIC Q
8 Z 212105 R ol K A 70 BE USED DURING
A s @ T - a0as "PHASE I INSTALL (2) CONCRETE
Tomes e BARRIERS AT EACH END TO PREVENT
e & ~HICUL AR, ACCESS - ALLOW 5’ CLEAR
by o FOR “PEDESTRIAN ACCESS ONLY
a CONSTRUCT RAMPS ONSITE FOR PEDESTRIANS
AS REQUIRED
e e"@@
/+0O0 [+50 2+00 2+50 3+*00 3+50 4+00
855 855
B 300.00" VERTICAL CURVE .
850 S 850
| N S|Q
¥* . 3. X Nj'
A AP Mt
- :z!% S
NI 1 =
Q! S g 'q:I\
845 e I & Az 845
@JiVJ P9 @JiV) Wi
Q M a ! N
8% | SR | a|w
S NS |
<=
840 3 B3 : 840
R s |
NI Y |
0| | |
835 ! ! 835
| |
| | _
-
B
830 e 830
___________________________________ °
---------------------------------- i
825 \ i 825
. \ / .
| \ / |
| \ [
| \ / |
\ |
820 } N : 820
| |
| |
| |
815 | | 815
[+O0 [+50 2+00 2+50 3+00 3+50 4+00

(AN

TEMPORARY PROFILE

\/_J HORIZONTAL: 200"
VERTICAL:  I'=4"-0"

— Seed & Mulch | perour
(typical all slopes) |
A 6.00° | 6.00° B
-l - e
: 15" Gravel
|
2x | 2x

Common Fill as Req’d

[YPICAL TEMPORARY ARPPROACH SECTION

(not fo scale)
Dimension A- Additional Width provided on the Left for off tracking vehicles
Dimension B- Additional Width provided on the Right for off tracking vehicles

STA. DIM A DIM B
/OO0 n/a n/a
/+50 12.0° 0.0’
2+00 6.5 1.0°
2+50 0.0’ 0.0r
3+00 5.0 0.0’
3+50 12.0° 0.0’
4+00 n/a n/a

GENERAL NOTES

1. THESE PLANS ARE NOT INTENDED TO BE USED ALONE
BUT ARE INTENDED TO BE WORKED WITH THE CONTRACT
DOCUMENTS FOR THE BRIDGE IN QUESTION VTRANS
PROJECT NUMBER BRF-0269(13)

2. STEEL GRADE 50 KSI YIELD MIN. IN NEW OR GOOD USED
CONDITION FOR DISTRIBUTION BEAMS - STEEL AS PROVIDED BY
ACROW FOR ACROW 300 BRIDGE

3. REPORT ANY OBSERVED DISCREPANCY BETWEEN ACTUAL FIELD
CONDITIONS AND THESE PLANS TO THE TEMPORARY BRIDGE
ENGINEER OF RECORD IMMEDIATELY

4. DO NOT PROCEED WITH ANY DEPENDENT WORK UNTIL ANY SUCH
REPORTED DISCREPANCY IS ADDRESSED TO THE SATISFACTION
OF THE TEMPORARY BRIDGE ENGINEER OF RECORD.

5. FOR ABUTMENT NOTES REFER TO PLAN SHEET #2

5 \ 222 RIVER ROAD f
T \\' RICHMOND, ME 04357 A4/ |
4 \ PH. (207\{v‘737-2007‘1fAX (207) 737-2008

DI NGNS
l.l//vo A

STRUCTURAL ENGINEERING ® DETAILING SERVICES
TBUCK CONSTRUCTION, INC
CEE 032-BR-15

222 RIVER RD, RICHMOND, ME 04357 PH/FX (207)737-2007/(207) 737-2008

PREPARED FOR:

CALDERWOOD ENGINEERING, ETC.
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SHEET NUMBER
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HP 12X53 BEARING BEAM
(OR DISTRIBUTION BEAM)

RAKER REQD e EA
PANEL FT.

12" TRANSOM BEAM
ABIO) O\

/6/_0//
_ //_672 " . 6/_572 " . 6/_572 " N //_672 " .

! | Truss bearings provided by Acrow Bridge -

: ! 10" O.A. length x 8!/ "O.A. Width

! |

| |

| |

|
— | i | A A
F——— |
————— | = =— = |
———= | e : — = O
1 e s e S — N
— ; ’ — Al
— ! | fi————
—— % - = = R —
———— [ I ———— e —— N — ! [N
—————— h% E
t I

| /— —— — ———— _~ N
—— S

L3x3x%5" LONGITUDINAL

ONLY

ABUTMENT PLAN

LAG HP 12X53 INTO CRANE MATTS WITH
2" ¢ x 6'LONG LAG SCREWS A MINIMUM OF
(8) LAG BOLTS EQUALLY DISTRIBUTED TO

KEEPER ANGLE (WELDED TRANSVERSE
10 BEARING BEAM) USE ONLY ON !
FIXED BEARING INSIDE BEARINGS

L3x3x%8" TRANSVERSE KEEPER

ANGLE (WELDED LONGITUDINALLY TO BEARING BEAM) USE ON OUTSIDE OF
TRUSS LINES AT BOTH EXPANSION AND FIXED BEARINGS USE SOFTWOOD
LUMBER SHIM BETWEEN VERTICAL LEG OF ANGLE AND BEARING SOLE
PLATE AS REQD

TBUCK CONSTRUCTION, INC
CEE 032-BR-15

222 RIVER RD, RICHMOND, ME 04357 PH/FX (207)737-2007/(207) 737-2008

PREPARED FOR:

CALDERWOOD ENGINEERING, ETC.
STRUCTURAL ENGINEERING ® DETAILING SERVICES

P.E. NUMBER

DATE:

DATE
2015

EACH TIMBER IN THE CRANE MATT PER
HP DISTRIBUTION BEAM ARE REQUIRED.

TOP OF DISTRIBUTION BEAM ELEVATIONS:
ABUTMENT #| - 826.69
ABUTMENT #2 -82r.97

(vertical curve is approximarted ar each abutrment)

12-"

A
Y

1'-3" curb to curb width Light steel decking panels

A
Y

. - 7 =

LSWAY BRACING INSTALLED BETWEEN j t
ADJACENT TRANSOM BEAMS AB I3

2\ DIMENSIONAL SECTION

GENERAL NOTES

1. STEEL HP SECTIONS SHALL BE IN NEW OR GOOD USED CONDITION

2. TIMBER BACKWALL SHALL BE CONSTRUCTED OF 8X8 TIMBERS USE SPF #2 OR EASTERN HEMLOCK #2 AT
THE CONTRACTORS OPTION. BACKWALL MAY BEAR AT ENDS OF TRUSSES, EXACT DETAILS TO BE DETERMINED IN
THE FIELD.

3. CRANE MATTS SHALL BE INSTALLED LEVEL ON UNDISTURBED NATIVE SOIL OR ON FULLY COMPACTED GRANULAR
BORROW. CRUSHED STONE MAY BE USED IN LIEU OF GRANULAR BORROW, BUT ANY FILL MATERIALS SHALL BE
FULLY COMPACTED IN ACCORDANCE WITH INDUSTRY STANDARD OF PRACTICE FOR TEMPORARY BRIDGE ABUTMENTS.

4. CRANE MATTS SHALL BE SOUND MATERIAL EITHER NEW OR GOOD USED CONDITION AND SHALL BE MIXED HARDWOOD,
MIXED MAPLE OR MIXED OAK. CRANE MATTS SHALL BE THROUGH BOLTED AND SHALL BE A MINIMUM OF 12" THICK.

5. REPORT ANY OBSERVED DISCREPANCY BETWEEN THESE PLANS AND ACTUAL OBSERVED FIELD CONDITIONS TO THE
TEMPORARY BRIDGE ENGINEER OF RECORD IMMEDIATELY.

6. DO NOT PROCEED WITH ANY DEPENDENT WORK UNTIL ANY SUCH REPORTED DISCREPANCY HAS BEEN RESOLVED TO
THE SATISFACTION OF THE TEMPORARY BRIDGE ENGINEER OF RECORD.

. THESE PLANS ARE NOT MEANT TO BE USED ALONE, BUT ARE TO BE WORKED IN CONJUNCTION WITH THE CONTRACT
PLANS FOR THE HELMS BRIDGE REPLACEMENT.

< G PH. (207\{v‘737—2007‘1fAX(207 737-200§
N\ [W e W/

BY
ETC

DESIGN-DETAILED
CHECKED-REVIEWED
REVISIONS 1
REVISIONS 2
REVISIONS 3
REVISIONS 4

FIELD CHANGES

BURKE, VT RTE 114
OVER DISH MILL BROOK

TEMPORARY BRIDGE ABUTMENTS
AND SECTION

TR
SRR ATDN

SHEET NUMBER

=




Temporary Bridge -
Rte 114 over Dishmill Brook
Supporting Calculations

In the Town of

Burke

032-br-15

’% Prepared for:
I

xQ(gﬁ¥HMO 1 _?.
%L VDEF iy
i{o [) N }K t".'!l"_

.

3 (M ":w‘ , March, 2015
\ L“" ‘\\‘-’ (‘?‘\

‘e, FE&mQNP‘\ N
Fognnanh

W, ;’\ ‘TBuck Construction Inc
J;‘ gderwood Engineering etc

Photo: US Rte 1 over the Mousam River in Kennebunk Me (Temporary Bridge
Courtesy of TBuck Construction, Inc & MaineDOT



CHAPTER EIGHT - CONSTRUCTION

GENERAL _
Acrow Panel Bridge is supplied in four roadway widths,
Standard
Extra Wide Singie Lane.
Ultra Wide A
Double Wide Two Lane. sz’mdso
Roadway widths and clearances are shown befo\/g e
I
12 4 _) 3
— - {72
376m Png_ /

13

343mt’{

S'I:Al\i DARD

158

- |‘—— 478m —’fFL
N w1 |\

EXTRA WIDE

17 11%
5-48m

15°10%"
i 4-85m

~—ULTRA WIDE

T T

2411
7-60m

23814’

723m—

/ DOUYBLE WIDE_
- \\

S~ N e
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Standard, Extra Wide and Double Wide bridges are for Highway use and are -
supplied with either light or heavy decking to suit various Highway Loading
Specifications.

Extra Wide bridges can also be supplied with Super Heavy decking where
very heavy axle and whesl loadings are involved.

The Ultra Wide bridge is specifically designed for the latest types of heavy
earth moving plant and is therefore usually only supplied with Super Heavy
decking.

Single lane Highwvay bridges can be built in all available forms of construc-
tion, which are as follows :—

e u )
1H

SINGLE SINGLE SINGLE SINGLE
REINFORCED -

)
]
H

1 -

==

.

.

- |

=t

==u

= |

| L
i - 1 5
DOUBLE SINGLE DOUBLE SINGLE
REINFORCED
N I sisdal RH 5
L 1 |
LS LI 2gn 4
TRIPLE SINGLE TRIPLE SINGLE
REINFORCED
l - - ¥ L Y
QUADRUPLE SINGLE QUADRUPLE SINGLE
REINFORCED
Page 8.2
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TABLE 7 - continued
WEIGHTS OF BRIDGES (longtons}

TRUSSES ONLY
o
V)

STD LS

STD LT
STD LTw/oT
STD HS
STD HT
STD HTw/oT
EW LS

EW LT

EW LTw/oT
EW HS

EW HT

EW HTw/oT
EW SHS

EW SHT

EW SHTw/oT
Uw SHS
DW LS

DW LT

DW LTw/oT
DW HS

DW HT

DW HTw/oT

TWO END BAYS

2.30
2.50
3.99
4.39
L. 5-47
6.07
7.12
7.92
6.39
6.79
9.08
9.68
1183
12.63

276 v
248
208
3.32
3.39
2.60
3.36
3.7
2.54
4.05
4.13
3.20°
510
5.20
4.26
7.50
7.89
7.70
£6.49
9.36
8.70
7.90

ONE INTERNAL BAY EXTENSIONS

0.58
0.98
1.18
1.98
1.74
2.94
2.30
3.90
2.36
3.16
3.48
4.68
4.62
6.22

1.62
1.44
1.17
1.94
2.00
1.47
1.97
1.85
1.43
2.37
2.42
1.80
2.94
3.01
2.38
4.20
4.43
4.31
3.50
5.25
5.49
4.28

1.05
0.8b
0.58
1.2G
1.24
0.72
1.24
1.10
0.68
1.42
1.47
0.84
1.79
1.84
1.22
2.07
210
1.94
1.14
2.39
2.61

1.41

Page i
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TABLE 7-WEIGHTS & VOLUMES OF BRIDGES

Key io Symbols

¢—3STD = Standard
EW = Extra Wide
uw == Ultra Wide
bw = Double Wide
LS = Light Steel Decking
LT = Light Timber Decking
LTw/oT == Light Timber Decking excluding Timber components
HS = Heavy Steel Decking
HT = Heavy Timber Decking
HTw/oT = Heavy Timber Decking excluding Timber components
SHS = Super Heavy Steel Decking
SHT = Super Heavy Timber Decking

SHTw/oT= SuperHeavy Timber Decking excluding Timber components

NOTES
1. The weights and volumes of Two End Baysinclude End Posts Baseplates

Bearings etc.
2. When calculating bridge weights for [aunching purposes the bridge should be

considered as being made up of Internal Bays only.

B Introduction
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TABLE 8 - PROPERTIES OF BRIDGES AND

COMIPONENTS
BRIDGES
[ z

CONSTRUCTION {ins!) (cm#) {ins?) (cm?)
S8 13600 566070 446 7308
SSR 31300 1302800 906 14846
DS 27200 1132140 892 14617
DSR 62600 2605600 1812 29693
TS 40800 1698200 1338 21925
TSR 93900 3808400 2718 44540
Qs 54400 2264290 1784 29234
QSR 125200 5271200 3624 59380
pD 116688 4856900 1912 31331
DDR 249488 10384440 3838 62890
D 176032 7285350 2868 47000
TDR . .374232 ..16576650 .. . B757 . 84340
QD 233376 9713800 3824 62664
ODR 498976 20768880 7676 1256780

Light Decking
a. American Association of State Highway Officials (AASHO) loading H520-44,

b. Uptoaidliongton (14200kg) axle load {with maximum of 7 long ton {7100kg)
wheel) at not less than bft (1-62m) spacing.
Heavy Decking

a. British Standard (BS) 1563 Pt. 3A HA loading.

b. Up to 45 Units of Type HB loading to BS153 Pt. 3A.
Super Heavy Decking '

a. Fxtra Wide Decking

1. Up to 5O ton (50,802kg) axle {plus additional 33% Impact factor).

2. Four wheels/axle 11ft 6in (3-bm) outside of tyres to 3ft 10in {(1-17m)

inside of tyres (tvre pressure not exceeding 70 psi).
3. Thenumber of trusses should be such thatindividual transom seatloading

doesnotexceed 14 tons (14224 kg.).

b. Ultra wide decking :

1. Up to 80 ton (60,963kg) axle (plus additional 33% Impact Factor).

2. Two wheels/axle, 8ft §in (2-67m) centre-to-centre of tyres (tyre pressure
not exceeding 55 psi).

3. The number of trusses should be such that individual transom seatloading
does notexceed 14 tons (14224 kg.).

Moment of Inertia of Panel = Ixx = 6800in* = 282,035cm*

Section Modulus of Panel = Zxx = 223in? = 3654¢cm?

Permissible Bending Moment under static conditions = 330 long tons feet (1002
kNm). -

Permissible Bending Moment under dynamic conditions = 245 long tons feet
(744kNm).

Permissible stresses on Transoms and Deck Units=14-2 tons/inZ.

C Page 1
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TABLE 8 — Continued

COMPONENTS
AB1 or AB16 Panels

12%T (12700kg) GiOT 60T (60963kg)
* f Y
}
12%T
- 12WT
A ¥ .
12%T : :
QQ 14T (14224kg)
i 14T
L _ {
41T (41658kg)
7%T (7620kg) 12T 12%T  125%T (12700kg)
<#> ¥ 1 ¥
) |
TUHT
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TABLES9,10,11,12,13&14 -
SHEAR AND BENDING MOMENT CAPACITIES

Tables 9, 10,11, 12, 13 and 14 are based on the following permissible bending stress
and shear capacities :

a) Permissible Bending Stress b = 13-2 tons/in? (2079 kg/cm?)

b) 1. Permissible Shear Capacity single storey/truss = 25 tons (25400 kg)

2. Permissible Shear Capacity double storey/truss = 41 tons (416568 kg)
Where iatigue is not a criterion of design (e.g. in formwork design and bridges for
temporary use where the number of maximum load cycles is low) the permissible
bending stress may be increased to 17-9 tons/in? (2819 kg/cm?). In this case the
available bending moment for live load given in Tables 9, 10, 11, 12, 13 and 14 may
be increased by the following amounts:

Construction Increased Available | LBM
(tons feet)
SS- 176
SSR ) O E TR
DS 349
PSR 710
TS 523
TSR 1062
QS 697
QSR 1415
DD 748
DDR 1500
TD - 1123
TDR 2250
QD 1495
CDR 3005

Shear capacities can NOT be increased above the value given in the Tables.

A Introduction
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TABLE 9 - ACRCW PANEL BRIDGE - STANDARD WIDTH
LIGHT STEEL DECKING

TABLE OF SHEAR CAPACITY AVAILABLE FOR LIVE LOAD (TONS OF 2,240 LB)

Pt

SPAN
FT. M. SS SSR DS DSR TS TSR Qs QsR DD DDR TD TDR ap QDR
10 3-:05 48 48 88 98 148 147 197 136 181 161 243 242 324 323
20 6-10 47 47 96 96 146 144 1895 183 169 1568 240 239 320 319
30 915 48 45 95 94 144 142 193 191 157 166 237 236 317 3156
40 12:20 45 44 93 92 142 140 191 188 165 164 236 232 34 311
50 16:256 44 42 92 90 141 138 189 185 153 151 232 229 311 307
60 18-30 43 41 90 88 138 136 187 182 151 149 230 226 308 303
70 21-35 42 40 8% 86 137 133 185 179 149 147 227 223 305 300
8C 24-40 41 38 87 84 136 131 183 176 147 144 225 220 302 296
90 2745 39 37 86 82 134 128 181 173 148 142 222 217 289 292
1006 3080 38 38 &b g1 132 126 179 171 145 138 219 213 295 287
110 33-36 37 35 83 79 129 122 177 168 142 137 217 210 292 283
120 36:60 . 36 33 82 78 127 120 J75 165 140 135 215 207 289 279
130 3985 35 32 g0 76 125 118 173 162 138 133 212 204 286 275
140 42-70 34 30 79 74 123 115 171 159 136 130 209 201 283 271
150 45-75 33 Z8 77 73 121 113 169 156 134 128 207 198 280 287
160 48-80 32 28 76 71 118 110 167 153 132 125 204 185 277 283
170 51-85 . 31 26 74 69 117 108 165 160 130 123 202 192 274 269
180 54-90 30 25 73 67 115 108 163 147 128 120 199 " 88 270 255
180 57-95 28 24 71 6b 113 104 161 144 126 17 196 184 266 251
200 £1-00 27 23 70 52 11 102 158 142 124 114 192 180 262 246

Page 3
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TABLE 9 - ACROW PANEL BRIDGE - STANDARD WIDTH
LIGHT STEEL.DECKING

TABLE OF BENDING MOMENT AVAILABLE FOR LIVE LOAD (TONS (2,240 LB) FEET)

SPAN
FT. M. SS SSR DS DSR TS TSR as QSR DD - DODR TD TDR Qb QDR.

10 3-06 492 — — —_ — — —_ —_— —
20 6-10 483 — — — —_ —_ — — —_ _
30 9-15 469 969 967 — —_ — — — —_
40 12:20 4560 946 932 — — — — —_

50 156-26- 424 817 900 1883 1376 — 1852 — —_ — — _ — —_
60 18-30 395 881 861 18356 1330 — 1788 —_ — — — — — —
70 21-36 389 830 815 1776 1274 2714 1732 — 18556 —_ — — — -—
80 24-40 318 792 764 1708 1212 2630 1668 3566 1782 3834 2742 — — —
90 27-45 273 738 704 1633 1139 2532 1576 3428 1687 3733 2633 — 3558 —

100 30-560 223 675 637 1847 1060 24256 1478 3297 1604 3620 2510 5535 3408
110 33:66 1676i 612 56%. ° 1455 970 2302 1374 3149 1500 3496 2376 5370 3242 7242
120 36-60 106 638 485 1352 876 2175 1261 2992 1387 . 3369 2230 5187 3069 7015

130 39-65 — 460 397 1239 768 2032 1137 2820 1267 3214 2068 4990 2863 6767
140 42-70 — 373 306 1120 6568 1980 1006 2631 1130 . 3050 1895 4778 2648 6502
150 45-75 — 282 204 892 b3t 1718 863 2429 1086 2880 1712; 4550 2423 6210
180 48-80 — — — 856 408 1540 712 2220 836 2696 1512 4310 2180 5912
170 51-85 — — — 707 268 1354 547 1986 671 2602 1300 4045 1918 5580
180 54-90 — — — 650 — 1108 378 1750 501 2290 1080 3770 1638 5240
190 57-45 — — — 387 — 900 — 1485 318 2075 845 3480 1348 4880

200 61-00 — —_ — 215 — 675 -— 12258 — 1865 595 3180 1043 4500
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694

HIGHWAY BRIDGES

App. A

LOADING—HS 20-44 (MS18)
TABLE OF MAXIMUM MOMENTS, SHEARS, AND REACTIONS—

SIMPLE SPANS, ONE LANE
Spans in feet; moments in thousands of foot-pounds; shears and reactions in thousands
of pounds. _
These values are subject to specification reduction for loading of multiple lanes.
Impact not included.
End shear End shear
and end and end
Span Moment reaction (a) Span Moment reaction (a)
1 8.0(b) 32.0(b) 42 485.3(b) 56.0(b)
2 16.0(b) 32.0(b) 44 520.9%(b) 56.7(b)
3 24.0(b) 32.0(b) 46 556.5(b) 57.3(b)
4 32.0(b) 32.0(b) 48 592.1(b) 58.0(b)
5 ~ 40.0(b) 32.0(b) 50 627.9(b) 58.5(b)
6 - 48.0(b)- - 32.0(b) -52 663.6(b)- - 59.1(b)
7 56.0(b) 32.0(b) 54 699.3(b) 59.6(b)
8 64.0(b) 32.0(b) 56 735.1(b) 60.0(b)
9 72.0(b) 32.0(b) 58 770.8(b) 60.4(b)
10 80.0(h) 32.0(b) 50 806.5(b) 60.8(b)
11 88.0(b) 32.0(b) 62 842.4(b) 61.2(b)
1 96.0(b) 32.0(b) 64 878.1(b) 61.5(b)
13 104.0(b) 32.0(b) 66 914.0(b) 61.9(b)
14 112.0(b) 32.0(b) 68 949.7(b) 62.1(h)
15 120.0(b) 34.1(b) 70 985.6(b) 62.4(b)
16 128.0(b) 36.0(b) 75 1,075.1(b) 63.1(b)
17 136.0(b) 37.7(b) 80 1,164.9(b) 63.6(b)
13 144.0(b) 39.1(b) 35 1,254.7(b) 64.1(b)
19 152.0(b) 40.4(b) 90 1,344.4(b) 64.5(b)
20 160.0(b) 41,6(b) 95 1,434.1(b) 64.9(b)
21 168.0(b) 42.7(b) 100 1,524.0(b) 65.3(b)
2 176.0(b) 43.6(b) 110 1,703.6(b) 65.9(b)
.23 184.0(b) 44.5(b) 120 1,883.3(h) 66.4(b)
24 192.7(b) 45.3(b) 130 2,063.1(b) 67.6
25 207.4(b) 46.1(b) 140 2,242.8(b) 70.8
26 222.2(b) 46.8(b) 150 2,475.1 74.0
27 237.0(b) 47.4(b) 160 2,768.0 77.2
28 252.0(b) 48.0(b) 170 3,077.1 80.4
20 267.0(b) 48.8(b) 180 3,402.1 83.6
30 282.1(b) 49.6(b) 190 3,743.1 86.8
31 297.3(b) 50.3(b) 200 4.100.0 90.0
32 312.5(b} 51.0(b) 220 4,862.0 96.4
33 327.8(b) 51.6(b) 240 5,688.0 102.8
34 343.5(b) 52.2(b) 260 6,578.0 109.2
35 361.2(b) - 52.8(b) 280 7,532.0 115.6
36 378.9(b) 53.3(h) 300 8,550.0 122.0
37 396.6(b) 53.8(b)
38 414.3(b) 54.3(b)
.39 432.1(b) . _54.8(b)
40 449.8(b) 55.2(h)

(a) Concentrated load is considered placed at the support. Loads used are those stipulated for shear.

(b) Maximum value determined by Standard Truck Loading. Otherwise the Standard Lane Loading governs.
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Project: Burke, Vt
Contractor: TBuck Construction Inc

Value Engineering Design: Calderwood Engineering
Design Computations by: Eric T. Calderwood, PE

Project Notes:

Vermont Agency of Transportation project Number BRF-0269(13)
Vermont State Rte 114 over Dishmill Brook

Bridge Number 13

Temporary Bridge using Acrow 300 Single Single unreinforced
Timber Crane Matt Abutments

Design Specification: From Acrow manual for 300 for allowable live loads on system
Timber: NDS for wood construction ASD 2005

Live Load: HS20-44

Ywood =45 pcf Ly :=50 ft

Ysoi := 125 pcf ky:=0.5 at rest soil pressure coefficient for typical
granular backfill

Check Flexure:

SSsori=424.2240 ft1lbf=949.76 ft-kip Capacity of Single-Single Standard width

Bridge for live load translated from Long
Tonnes - ft to Kip-Ft

SS,qani=176+2240 ftlbf=394.24 ft-kip Add| Flexural Capacity due to temporary

application
SSimoment = SSsof + SSaqa1 = 1344 ft-Kip
50 ft
IM := min {7, 30%\. =28.57% Impact 3.8.2 AASHTO Std
\ Lgp+ 125 ft ) Specifications 17th edition

LLom :=627.9 ft-kip+(100% +IM) =807.3 ft-kip Capacity of Bridge is > demand therefor Acrow 300 Single-
Single standard width w/ light steel decking is okay for this
application
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Check Shear:
SSSOV :=44.2240 Ibf=98.56 kip Capacity of Single-Single Standard width
Bridge for live load translated from Long
Tonnes to Kips (shear Cap)
LLghear:=58.5 Kip - (100% + IM) =75.21 kip Capacity of Bridge is > demand therefor Acrow 300 Single-
Single standard width w/ light steel decking is okay for this
application

Check Soil Bearing Capacity &
Abutment timber footing/
distribution beams:

((1)+2.30+(3) - 0.58 + (1) - 2.76 +(3) + 1.62) - 2240 Ibf

ACrow geqq == 5 =13.0592 kip
LL
LLgeeri= —— 2 __ —58.5 kip
(100%+1IM)
Awidth =4 ft Caput = 12 in

Alength =16 ft

Acrowdead + LLReact + Awidth I Alength * Labut * Ywood

BP, = =1163.1125 psf

Awidth * Alength

This is pretty much okay on just about any soil type
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Brg, := (6 ft+5.5 in)-2=12.9167 ft

Ve

Vi

,L/;’

Ve

6.46" 6.46"

.54

SHEAR DIAGRAM FOR ABUTMENT LOADS

V1:=1.54 ft+ (=BPypu) * Awian = —7164.773 Ibf

Bpabut 9 Awidth r Alength

V2:=

+V1=30054.827 Ibf

2

Vi

M,y i=—-+1.54 ft+ V2 +6.46 ft=1098722.592 in-lbf
2 2

2

Ayiden * t
Sabut’Z 'width * *abut —1152 in3

6

M
Fospu = —22* = 953,75 psi
abut
Fy:=625 psi Cqi=1.15
f
F'y:=F,+Cy=718.75 psi b;b‘“ 1=32.696%
b
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Allow a 33% overstress in the
timber bending stresses as we are
not concerned about some
potential damage to the crane
matts.
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Acrow +LL
@Dypeam = dead T 7shear _ 11,0342 Kif

(2) ¢ Awidth

2
A .
Mistbeam = ;ldt: * WDpeam =264.82 in-kip

S,.pp:=66.8 in’

Md' th
fb = Csheam 3.96 Kksi Beam is 4 feet long with 2ft unbraced and a 12"
SXXDB wide flange say okay by inspection

Check Backwall:

BW,:=8 in
BW,” - 12 % A
Spyim——— =128 0
6 ft
LLS:=2 ft Live Load Surcharge
BW,:=3 ft

Ppase = (Bwht + LLS> e Ko+ Yson=312.5 psf

Vi = 1.54 fte (—Ppy,) - 12 %: —481.25 Eﬁf

in
pbase ° Alength <12 —

V2= +V1,,,=2018.75 o
2 ft
V1 V2 in-
My, = —" + 1.54 ft 42" infbf
2
fybw = ——=576.56 psi Fopw =750 psi F'bw = Fopw * Cq=862.5 psi

bw

8x Eastern Hemlock okay for backwall
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